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CIMOR in 2006 
 
Both the Administrative Release and the 
Consumers & Services Release will be 
implemented during the next six months.  
The Administrative Release will be 
implemented statewide in February 2006, 
including the DMH facilities and enrolling 
providers.  Approved users will have 
access to certain setup screens that are 
needed to prepare for entering consumers 
and services. 
 
The Consumers & Services Release will be 
implemented July 1, 2006.  During the 
first week, conversion steps will be 
completed for several legacy systems that 
are being planned for conversion.  Any 
consumer admissions and encounters or 
services after July 1, 2006 will be entered 
in CIMOR.  This release will complete the 
functionality that was originally planned 
for CIMOR facilities and contract 
providers.  We will continue with 
enhancements and additional functionality 
in the months to follow. 
 

Training in 2006 
 
All users who are given access to CIMOR will be required to have 
received a certificate of training.  Training sessions are being 
scheduled for the Administrative Release in February - March, 
and for the Consumers & Services Release in March – June.  The 
DMH divisions are currently developing schedules for assuring 
their facility and contract provider users are trained in the areas 
they will need for CIMOR use. 
 
Lead Trainers will be trained first, and will be provided with all 
the materials needed to deliver instruction to supporting trainers 
and end users in their facilities.  The training package will include 
detailed points to present during each session, videos that 
capture how each screen is used in CIMOR, and other materials 
to provide clear and consistent instruction.  Lead Trainers have 
already been working to become familiar with CIMOR and to 
fine-tune their training skills in preparation for this effort. 
 
Training Modules have been identified to group users for 
appropriate areas of CIMOR.  The Administrative Module will 
cover all users of the release.  The Consumers & Services 
Release will include a Financial Module and a Consumer Module.  
A Management Module will also be available for those who need 
to gain basic understanding but will not be entering data.  Users 
will be signed up to attend one of these modules offered by the 
local facility or region’s trainers. 

CIMOR Implementation Timeline 
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Admin Release          
Administrative Module Training           
Consumers & Services Trainer Sessions          
Consumer Module Training            
Management Module Training             
Financial Module Training          
Contracts Conversion          
Contracts FY07 Entry          
Consumers Data Conversion          
Consumers Setup Entry (SMT)          
CTRAC June Admissions Conversion         
Authorizations Data Conversion          
Outcomes Data Conversion          
SATOP Screening Data Conversion          
FundWare/NAFS Conversion          
Accts Receivable Conversion – July 10         
End Users Go-Live with Services Entry           

 


